DATE:

SUBJECT:
LOCATION:
POLLUTANT:
OCCURANCE DATE:

ENVIRONMENTAL MEDIA AFFECTED:

SEVERITY:
CATEGORY:
SQURCE:
REGION:

0.5.C.

LATEST POLREP:
REMARKS

I. SITUATION

OCTOBER 13, 1986

POLREP#13, SOUTH BANK ASBESTOS SITE
NASHUA, NEW HAMPSHIRE

ASBESTOS

UNKNOWN

GROUND, WATER, AIR I m
POTENTIAL MAJOR

DUMPING SDMS DocID
JOHNS-MANVILLE CORPORATION
NASHUA, NEW HAMPSHIRE

E.P.A., REGION I (617)861-6700
U.S. ENVIRONMENTAL PROTECTION
AGENCY, OIL & HAZARDOUS MATERIALS
SECTION
POLREP #12,

271328

OCTOBER 6, 1986

* RETAINING WALL CONSTRUCTION CONTINUED THROUGHOUT THE WEEK

WITH APPROXIMATELY

40% OF THE WALL AND 80% OF

TRENCH

EXCAVATION AND PREPARATION COMPLETED BY 10-11-86.

* ON OCTOBER 7,
D!
SITE.

1986,

IT. ACTIONS

GABION BASKETS (1 1/2'x3'x6"')

TWO-HUNDRED TWENTY-FIVE (225) CLASS
WERE DELIVERED TO THE

CONTINUE SLOPE STABILIZATION PHASE ACTIVITIES

MAINTAIN SITE SECURITY

* RECEIVE DELIVERIES OF FILL MATERIAL REQUIRED

FOR COMPLETION OF REMOVAL OPERATIONS.
* CONTINUE CONSTRUCTION OF THE SLOPE RETAINING WALL
* CONTINUE LAYING GEO-TEXTILE FABRIC

III. FUTURE PLANS

* BEGIN SITE RESTORATION AND FINAL SLOPE GRADING OPERATIONS



Iv.

FINANCIAL STATUS

CEILING OBLIGATION BALANCE

ERCS $1,018,000 543,6344# 474,366

T.A.T. 90,000 31,745 58,255

INTRAMURAL 50,000 18,242 31,758
*  TOTAL PROJECT CEILING $1,250,000
TOTAL PROJECT OBLIGATION 593,621
TOTAL PROJECT BALANCE 656,379

# $82,771 OF THIS AMOUNT WAS NOT SPENT UNDER THE

ORIGINAL DELIVERY ORDER AND IS UNAVAILABLE TO
PRESENT ACTIVITIES BECAUSE OF PREVIOUS OBLIGATION.

ERCS THRU 10-11-86
T.A.T. THRU 10-11-86
INTRAMURAL THRU PAY PERIOD 27



